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     Fax: 623-876-4605 Jorge Gastelum, P.E., Community Development Director/City Engineer 623-876-2976

# Project No. Project Title
City Council 

Approval Date
Current Status

Estimated 
Project 

Completion 
Date

1 ADOT
Grand Ave Improvements - Phase II                         
(Frontage Road)

Feb. 22,2011
City staff provided ADOT with the final punch list. This project 

is substantially complete.
2020

2 MCDOT Northern Parkway Improvements March 10, 2011

Installation of the roadway, Mechanically Stabilized Earth 
(MSE) walls and Agua Fria bridge continues for Phase II. 

Progress Meetings for the El Mirage & Dysart Overpasses to 
resume in January.                                                                                                                                                                                     

60% Plans for the El Mirage Alternative Access are being 
addressed and 95% plans anticipated in March.

2020            
(Phase II)

3 EM18-ST01 Dysart Road Improvements May 17, 2016
60% plans and specifications review to be complete in 
January and comments sent to consultant. 95% plans 

anticipated in April.
2021

4 EM18-W01
Surprise Original Town Site Water Main 
Replacement

Feb. 6, 2018
This project is complete. Waiting for Approval of Construction 

(AOC) from Maricopa County.
2019

5 EM19-W01 Alto & Palm Easement Improvements - Phase II May 17, 2016
This project is substantially complete. The last punch list 

items are being addressed.
2019

6 EM18-ST06 Spot Improvements Project May 21, 2019
This project is substantially complete. Punch list items 

anticipated to be complete in January.
2019

7 EM19-ST01
Traffic Signal Modifications - El Mirage Road & 
Cactus Road

June 18, 2019 The project has been completed. 2019

8 EM19-WW01 Sewer Main Replacement - N. Palm Street June 18, 2019 This project has been completed and accepted. 2019

9 EM20-ST01
Cheryl Drive Improvements - El Mirage Road to 
121st Avenue

June 18, 2019
The City is meeting with a consultant in early January to 

obtain a proposal for the surveying of the north side of Cheryl 
Drive.

2020

10 EM20-W01 CDBG - Water Line Replacement - Alto & Palm June 18, 2019
The City approved a contract for surveying. This work will be 
completed in early January and will be followed by the design.

2020

11 Developer
New 12" DIP Water Line Extension - Dysart Road 
& Olive Avenue  

June 18, 2019
Construction of the 16" water main in Olive Avenue, west of 
El Mirage Road, has started. Sewer construction to start in 

mid January.
2020

CIP PROJECTS APPROVED BY COUNCIL                                                                                                                                                                             

CITY OF EL MIRAGE CAPITAL IMPROVEMENT PROJECT UPDATE

Last updated: January 7, 2020

https://www.elmirageaz.gov/DocumentCenter/View/14730/1-Grand-Avenue-Frontage-Road-Improvements
https://www.elmirageaz.gov/DocumentCenter/View/1595
https://www.elmirageaz.gov/DocumentCenter/View/14736
https://www.elmirageaz.gov/DocumentCenter/View/18162
https://www.elmirageaz.gov/DocumentCenter/View/19167
https://www.elmirageaz.gov/DocumentCenter/View/19626
https://www.elmirageaz.gov/DocumentCenter/View/19703
https://www.elmirageaz.gov/DocumentCenter/View/19704
https://www.elmirageaz.gov/DocumentCenter/View/19705
https://www.elmirageaz.gov/DocumentCenter/View/20034
https://www.elmirageaz.gov/DocumentCenter/View/20129

